

Key area	Objectives	Activity	Timeline	Key Performance indicator	Resource
Project Scope	Clarify Project Scope	<ul style="list-style-type: none"> <li>Identifying customer paying points</li> <li>Service turnaround time</li> <li>Fraud</li> <li>Cost of service</li> </ul>	1 month	Project Requirement And Architecture	Team(ALL)
Design and Development	1. Requirement Analysis	-Documentation	4 weeks	Documented Requirements and Diagrams	<b>Team</b> Data Team Front End Team
	2. System Architecture	-Diagram			
	3. Data Flow Design	-Diagram	2 weeks	HTML UI Themes Per Use case	Front End Team
	4. Use Case Design	- Diagram			
	5. UI/UX Design	Wireframes Clickable and Visual Themes			
	6. Database Design Cloud Implementation	-Configuring Cloud Data Architecture  -Configuring micro services	1 weeks	Multi-Tenant PostgreSQL Database on Azure	Data Team and Server Side
	7. Feature Development	-Coding of Requirements -Setup of Micro services -Artificial Intelligent Component	8 weeks	Testable functions Documentation	Server Side Team
	8. UI Development	UI/UX coding	6 weeks	Testable UI UX Testing	Front End Team

	9. Stakeholder engagement	Engage-BG Finance Bayport Letshego Standard Chartered Express Credit FirstFunding	1 month	Sign up Payment Feedback	Team (all)
Capacity Training	Python Training Project Management training	Lab Training	1-2 weeks		
MENTORSHIP	BIH MS4Africa	Business Development Resource Availing	Now	BD Engagement Resource Availing	BIH MS4Africa